
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 05/02/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0018

07/13/2015

Contract Location: Time Allowed:

1.662 MILES OF WIDENING AND  RECONSTRUCTION ON SR 79 BEGINNI

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/12/2013

00/00/0000

00/00/0000

738 Days

07/15/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 94.58

698 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,264,565.35

$3,439,174.45

$509,507.56

88.05%

Counties:

Lincoln

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000759      $4,264,565.35 $3,439,174.45 $509,507.56 88.05% $497,923.22

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 05/02/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0018

07/13/2015

Project Number: 0000759      SR 79 - RCNS & RELOCATION

 

STP00-0000-00(759)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,004,046.21 $2,605,707.63 $398,338.58

Non-Participating $751,011.58 $651,426.94 $99,584.64

Total Earnings $3,755,057.79 $3,257,134.57 $497,923.22

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,755,057.79 $3,257,134.57 $497,923.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,755,057.79 $3,257,134.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $497,923.22

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 05/02/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0018

07/13/2015

Project Number 0000759      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 207-0203     FOUND BKFILL MATL, TP II CY  162.000 397.177

 48.000 .000

 

 

397.177 $.00 $19,064.50

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  21,064.000 19,983.880

 18.600 1,648.360

 

 

21,632.240 $30,659.50 $402,359.66

0030 318-3000     AGGR SURF CRS TN  1,608.000 2,837.790

 16.250 .000

 

 

2,837.790 $.00 $46,114.09

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,025.000 110.430

 72.200 776.570

 

 

887.000 $56,068.35 $64,041.40

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  14,507.000 12,248.590

TL & H LIME 55.300 1,031.690

 

 

13,280.280 $57,052.46 $734,399.48

0055 413-1000     BITUM TACK COAT GL  3,428.000 4,953.000

 3.400 415.000

 

 

5,368.000 $1,411.00 $18,251.20

0085 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  4,879.000 .000

 2.550 900.000

 

 

900.000 $2,295.00 $2,295.00

0110 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  695.000 709.500

 28.000 .000

 

 

709.500 $.00 $19,866.00

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  204.000 193.000

 34.000 127.000

 

 

320.000 $4,318.00 $10,880.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 05/02/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0018

07/13/2015

Project Number 0000759      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,100.000 1,100.500

 18.650 40.000

 

 

1,140.500 $746.00 $21,270.33

0130 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  8.000 9.000

 530.000 .000

 

 

9.000 $.00 $4,770.00

0140 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  56.000 56.000

 465.000 2.000

 

 

58.000 $930.00 $26,970.00

0145 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  18.000 18.000

 685.000 2.000

 

 

20.000 $1,370.00 $13,700.00

0165 641-1200     GUARDRAIL, TP W LF  1,216.000 1,057.000

 17.000 287.400

 

 

1,344.400 $4,885.80 $22,854.80

0175 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  4.000 4.000

 1860.000 1.000

 

 

5.000 $1,860.00 $9,300.00

Category Amount: $161,596.11 $1,416,136.46

Category Number: 0020 EROSION CONTROL

0190 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  360.000 1,284.255

 45.000 .000

 

 

1,284.255 $.00 $57,791.48

0195 603-7000     PLASTIC FILTER FABRIC SY  360.000 1,273.255

 1.500 .000

 

 

1,273.255 $.00 $1,909.88



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 05/02/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0018

07/13/2015

Project Number 0000759      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0200 700-6910     PERMANENT GRASSING AC  29.000 16.776

 845.000 .423

 

 

17.199 $357.44 $14,533.16

0215 700-8000     FERTILIZER MIXED GRADE TN  21.000 5.600

 500.000 .150

 

 

5.750 $75.00 $2,875.00

Category Amount: $432.44 $77,109.52

Category Number: 0010 ROADWAY

0223 643-0010     FIELD FENCE WOVEN WIRE LF  1,290.000 1,318.000

 5.000 .000

 

 

1,318.000 $.00 $6,590.00

Category Amount: $0.00 $6,590.00

Category Number: 0020 EROSION CONTROL

0225 710-9000     PERMANENT SOIL REINFORCING MAT SY  805.000 2,921.112

 3.500 .000

 

 

2,921.112 $.00 $10,223.89

0230 716-2000     EROSION CONTROL MATS, SLOPES SY  18,116.000 24,142.040

 1.050 2,045.299

 

 

26,187.339 $2,147.56 $27,496.71

Category Amount: $2,147.56 $37,720.60

Category Number: 0030 TEMPORARY EROSION CONTROL

0250 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,500.000 2,990.625

 7.500 .000

 

 

2,990.625 $.00 $22,429.69

0255 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  185.000 174.750

/SAND BAGS 185.000 57.000

 

 

231.750 $10,545.00 $42,873.75



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 05/02/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0018

07/13/2015

Project Number 0000759      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0260 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  4,380.000 4,267.275

 2.750 250.000

 

 

4,517.275 $687.50 $12,422.51

0290 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 7.000

 410.000 .000

 

 

7.000 $.00 $2,870.00

0295 167-1500     WATER QUALITY INSPECTIONS MO  16.000 17.000

 105.000 3.000

 

 

20.000 $315.00 $2,100.00

0300 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,240.000 12,387.150

 2.900 3,624.783

 

 

16,011.933 $10,511.87 $46,434.61

Category Amount: $22,059.37 $129,130.56

Category Number: 0040 SIGNS AND MARKING

0350 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  226.000 646.278

 4.000 .000

 

 

646.278 $.00 $2,585.11

0365 654-1002     RAISED PVMT MARKERS TP 2 EA  41.000 62.000

 3.000 .000

 

 

62.000 $.00 $186.00

Category Amount: $0.00 $2,771.11

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 27,526.820

 1.000 -8,032.860

(IN# 1)

                                                            

19,493.960 $-8,032.86 $19,493.96

9061 210-0250     UNDERCUT EXCAVATION CY  .000 561.889

 5.000 .000

Removal of Unsuitable Material from Cut Section

                                                            

561.889 $.00 $2,809.45



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 05/02/2015

to 06/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14551-13-000-0

Estimate Summary By Project

Estimate Number: 0018

07/13/2015

Project Number 0000759      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9075 004-0022     EXTRA WORK - LS  .000 .050

 367206.000 .850

GRADING COMPLETE - PLAN REVISION DATED 8/29/2014

                                                            

.900 $312,125.10 $330,485.40

9080 004-0022     EXTRA WORK - LS  .000 .250

 30382.000 .250

TRAFFIC CONTROL (PLAN REVISION DATED 8/29/2014)

                                                            

.500 $7,595.50 $15,191.00

Category Amount: $311,687.74 $367,979.81

Project Total Amount: $497,923.22 $3,755,057.79


